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A ROAD IN THE RIGHT DIRECTION COVERING THE CITIES OF SAN DIMAS, LAVERNE & CLAREMONT

RRoouuttee  221100  CCoonnssttrruuccttiioonn  UUppddaattee
he road towards completion of  the 210 freeway is in high gear. Basically, there are three
major projects left.

PPrroojjeecctt  11  EEaasstt  EEnndd  --  IInnddiiaann  HHiillll  ttoo  SSaann  BBeerrnnaarrddiinnoo  CCoouunnttyy  LLiinnee  aapppprrooxx..  22  mmiilleess  --  CCllaarreemmoonntt

This project involves construction of the Monte Vista and Baseline bridges and  excavation for
the mainline. This project is 30 per cent complete. Roadway excavation is complete  from Indian
Hill to Monte Vista.  Currently, construction is underway on the abutments of the Monte Vista
and Baseline bridges..  Abutment one of the Monte Vista overcrossing has been poured. Block
soundwall construction is almost complete on the north side from The Latter Day Saints Church
to Monte Vista. With the exception of a few delays due to  utility relocations, construction of this
project is on schedule.  Bridge construction is the next order of work.  The abutment work calls
for a 30 day settlement  period.  Within the next couple of weeks excavation will start at  the
bridge bents, which is where the columns will be constructed. Once the abutments and the bent
work is complete, construction can begin this summer on the superstructure.  FCI is the con-
tractor on this project.

PPrroojjeecctt  22  --  TThhoommppssoonn  CCrreeeekk  ttoo  IInnddiiaann  HHiillll  BBllvvdd..  --  CCllaarreemmoonntt

This project is about 30 per cent complete.  The contractor, FCI, started excavation at the
beginning of  March.  Work includes excavation for the mainline freeway, construction of sound-
walls, retaining walls, and drainage system. Excavation should be completed by  June, 2001.
Expected completion of the entire project is February, 2002. Utility relocation and some

SSaann  BBeerrnnaarrddiinnoo
CCoonnssttrruuccttiioonn  UUppddaattee

ainline construction contracts
have been awarded in Upland

and Rancho Cucamonga.  In Upland,
work on the Mountain and Benson
Avenue bridges has recently been com-
pleted. The temporary detours have been
removed and the streets are open to traf-
fic.  Excavation is underway in Upland
and is scheduled to be complete this sum-
mer.

In Rancho Cucamonga the Archibald
Avenue bridge has been completed and is
open to traffic. This allows construction
crews to close Beryl Street and Amethyst
Street so that excavation can occur across
these streets. Stormdrain and bridge
work will also be completed at Beryl and
Amethyst over the next year.  Bridge con-
struction is nearing completion at
Milliken Avenue where construction is
taking place on the approach of the
streets to the bridge.  The Haven bridge
will be pouring the concrete deck in early
April and is expected to be complete by
June, 2001.

Work in Fontana is now centered
around the completion of the mainline
freeway. Finish bridge work is progress-

Construction crews are working at a fast and steady pace towards completion of the freeway.

continued on page 2
continued on page 4
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ith construction of the 210 well underway, safety remains the
number one priority as we move towards completion of the

freeway. A reminder – now that Daylight Savings Time is here, children
may be outside longer and curious about freeway construction work.
Mainline freeway construction is underway in Claremont and set to
begin in La Verne. Excavation and removal of dirt is an interesting and
exciting sight but, Please note - think “Safety First.”

Some children and adults may be tempted to bypass barriers around
construction zones.  Don’t do it!  These barriers are put there for a rea-
son.  Your safety.  The trucks and heavy machinery may seem harmless,
but they are not toys. If operators of these vehicles don’t see you, some-
one could become very seriously injured. Parents please - constantly
remind your children that….Construction Zones are No Zones!!!  Stay
Alert! Stop! Look! And Listen!
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continued from page 1

hydraulic design revisions have caused some delays. Commuters are
advised to expect periodic lane closures on Towne Ave. starting at the
end of  April.

PPrroojjeecctt  33  --  PPrreesseenntt  tteerrmmiinnuuss  ooff  221100  ttoo    TToowwnnee  AAvvee..  LLaa  VVeerrnnee//CCllaarreemmoonntt

This project is just getting underway.  Presently, the contractor is
working on  drainage between Wheeler Ave. and the Foothill bridge.
Cleaning and grubbing is also taking place. Once these tasks are com-
plete, mainline freeway excavation will begin (  towards the end of  April
or beginning of  May).  The issue of  dirt removal has been resolved.
Once the dirt is excavated, it will be removed via the 210 freeway west.
The dirt will not be carried on local streets.  Besides excavation, retain-
ing and soundwalls are the first order of work.  

In addition, the contractor is currently working on excavation foot-
ings, soundwalls, channeling and installing reinforced piping  for
drainage.  Replacement  of the irrigation system for La Verne Heights
Elementary School is also currently taking place.  The irrigation system
was removed for construction of  the soundwalls behind the school.
Construction on this project will take place six days a week (Monday
through Saturday).  Construction hours are from 7a.m. to 3p.m.
However, for dirt hauling the contractor is considering working from
7a.m. to 7p.m. The purpose of this is to accelerate the process of  dirt
removal.  Special provisions for lane closures on Foothill Blvd. and

In Claremont, excavation and removal of the dirt should be complete by June, 2001. In
La Verne, excavation will begin towards the end of April.

Baseline Road have been provided between the hours of  9 a.m. to 3 p.m.
Also, the city of  La Verne is allowing the contractor  to close lanes on
local streets starting at 7 a.m. Work is taking place on the new bridge
approaches to the freeway.  Curb and gutter work is taking place on
Foothill Blvd and sewer line work is also being performed on local
streets in  La Verne. Thus far, everything is going according to schedule.
E. L. Yeager is the contractor.
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ROUTE 30 LIMITS:

The Foothill Freeway (30) corridor links the cities
of LaVerne, Claremont, Upland, Rancho
Cucamonga, Fontana, Rialto and San
Bernardino. The Los Angeles / San Bernardino
County Route is 28.2 miles. Of that length, 6.5
miles are in Los Angeles County.

PROJECT FEATURES:

• Six lane freeway with three general purpose
lanes in each direction

• Two additional Carpool lanes for High
Occupancy Vehicle (HOV) traffic-one lane in
each direction

• One freeway to freeway interchange
• 49 structures

• Retaining Walls
• New drainage facilities
• 14 local street interchanges
• Soundwalls
• Landscaping

For more information contact the Route 30
Satellite Office at:
(909) 596-3526 or (800) 803-9738.
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onstruction continues on the project to construct an HOV (High
Occupancy Vehicle) lane along the San Bernardino Freeway (I-10)

from the San Bernardino/Foothill Freeway (I-10/210) interchange in San
Dimas east to the San Bernardino County line.  Currently, temporary
striping work is underway.  Motorists should expect lane/ramp closures
to occur periodically. Consecutive off-ramps will not be closed during
the same hours. Closures will be staggered.  Balfour Beatty Construction,
Inc./Ortiz Enterprise Inc., are joint contractors on this $80 million proj-
ect. Project completion is estimated to be May, 2003.  For updates, check
the local newspapers or call Caltrans at (213) 897-4867.
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ing at Knox, Citrus and Sierra Avenues while finish grading and prelim-
inary paving work is being completed prior to the finish paving of the
stretch from Lytle Creek Road to Sierra Avenue.

The 15/30 interchange is scheduled for completion prior to July 4th.
The interchange will connect both the I-15 and the newly constructed
210.  Construction of this segment has been going on for nearly two
years and is a significant milestone for the project.

SSaann  BBeerrnnaarrddiinnoo  UUppddaattee
continued from page 1

TThhiinnggss  TToo  RReemmeemmbbeerr
The 210 Public Information Office, located at 4521 Landeros St. in
the city of La Verne is open from 11 a.m. to 4 p.m. Tuesday through
Thursday.  For the convenience of those who cannot make it dur-
ing the week, the office is open every third Saturday of the month
from 11 a.m. to 3 p.m.  If your matter is urgent, please page Rick
Holland at (213) 303-8101.  The phone number for the
Information Office is (909) 596- 8294.
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